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Dear Neighbors:

The hot, dry summer has allowed construction to

proceed on schedule on the Salem-Hazleton

line. Crews have installed 343 of the 592

structures that will be built for the line.

Approximately 27 miles of the 81 miles of line

are complete, with structures in place and

conductor and static wire (the wire that helps

protect against lightning impact on the line)

strung in those sections.

Work is currently focused on the segments of the

line located in Dubuque County. Crews in July

and August built structures on line segments

LS2, LS4 and LS5, as referenced on the map at right. Line work is

moving into section LS3 and crews are beginning to pour structure

foundations for segment LS1.

The crews from ITC Midwest’s construction contractor, MJ Electric,

continue to take great care to minimize the impact on the land as

they work. We continue to appreciate your patience and support as

we make progress on construction. Please remember that ITC

Midwest will be following up with landowners after construction to

reconcile crop loses or other property damages, including damages

to fences.

Resolution of Court Case – The other major development for the

Salem-Hazleton project occurred July 20, when the Dubuque

County District Court affirmed the 2011 decision by the Iowa

Utilities Board approving the project and granting the right of

eminent domain on the 11 parcels of land for which owners were

not willing to grant voluntary easements. In making the decision,

the judge also lifted the attendant stay of proceedings that had

halted construction on the land owned by the landowners who filed

suit. The company and some of the landowners have since come

to an agreement for voluntary easements on their property.

For those who chose not to sign voluntary easements, the Dubuque

County compensation committee convened to determine the

amount of payment for the individual landowners, based on the

easements approved by the Iowa Utilities Board and recent land

values in the county. At this time, all of the easements on the line

route have been finalized and ITC Midwest is proceeding with

construction.

The end result of this process is that work will be able to proceed

along the entire length of the Salem-Hazleton line. This final step

is allowing ITC Midwest to make progress in our effort to complete

the project and energize the line by mid-2013.

Keeping you informed – Crews will continue to take advantage of
the favorable construction weather to make progress this fall.

Thank you for your ongoing support and interest in this project.

If you have any questions about our work or the line status, please

contact a representative from ITC Midwest or JCG Land and we

will be happy to get your questions answered. �

Sincerely,

Doug Collins
President, ITC Midwest

OCTOBER 2012
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Salem-Hazleton Construction Proceeding;
Work Underway in Dubuque County
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Return Service Requested

123 Fifth Street SE
Cedar Rapids, Iowa 52401

ITC Midwest wants to make sure we have your current contact information so

we can reach you or your tenants if construction activities are moving into your

area. Please contact Senior Property Management Specialist Jeanne Archie, at

(319) 297-6764 or jarchie@itctransco.com if you have a tenant on your

property or other update information. We want to make sure we are doing

everything we can to keep you informed of our activities. Thank you! �

Do you have new contact information?
123 Fifth Street SE
Cedar Rapids, Iowa 52401

6750 Chavenelle Road
Dubuque, Iowa 52002

877.482.4829
www.itcmidwest.com

In December 2007, ITC Midwest acquired the electric transmission lines previously

owned and operated by Alliant Energy – Interstate Power and Light. In December

2012, ITC Midwest will mark five years of operations in Iowa, Minnesota, Illinois and

Missouri. From its beginning through June 30, 2012, the company has invested more

than $980 million in the electric transmission system in the region. The company’s

investments are helping to improve regional electric reliability, expand transmission

capacity to support economic development and growth, and reduce bottlenecks and

constraints on the grid that contribute to higher electric costs for customers. Thank

you for your support as we mark five years of working to improve the productivity,

affordability and quality of life for the region. �

ITCMidwest Approaches Five-Year Milestone
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