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345 kV

Dear Neighbors:

As we work our way through winter and into

spring, construction crews are nearing the final

stretch of construction on the Salem-Hazleton

345 kilovolt (kV) electric transmission line. At

this time, crews have completed installation of

542 of the 592 structures that will be built for

the line. Approximately 63 miles of the 81 miles

of line are complete, with structures in place and

conductor and static wire (the wire that helps

protect against lightning impact on the line)

strung in those sections.

All work is completed on the central part of the

line (the DL2 and DL1 segments shown on the map at the right)

as well as the segment directly south of the Salem substation

south of Dubuque (segment LS5). The segments to the west of

that segment (LS1, LS2, LS3 and LS4) are nearly also complete,

with final line work underway and final clean-up beginning along

that route.

Final construction is underway on the last section of line, DH1 in

Buchanan County. There, crews have poured the foundations and

are setting the last of the line’s structures to be erected before the

final line work begins.

The work continues to require careful coordination to ensure that

the reliability of the existing transmission system is not impacted.

For example, construction of section DH1 was scheduled last

because it required taking the existing 161 kV line out of service.

The existing 161 kV line will be rebuilt and will reside on the same

structures as the Salem-Hazleton 345 kV line. Careful coordination

of this line outage with regional reliability organizations and local

electric utility companies helps to ensure continued reliable service

for the region while this key line is temporarily out of service.

Impact of warmer weather - As the temperatures rise and the
frozen ground begins to soften, crews from ITC Midwest’s

construction contractor, MJ Electric, are taking additional care to

minimize the damage as they work. We recognize that construction

has the potential to impact your crop land, so we continue to

appreciate your patience and support as we make progress on

construction. Please remember that ITC Midwest will be following

up with landowners after construction to reconcile crop losses or

other property damage, including any damage to fences and roads.

Keeping you informed - As the weather warms up, crews expect to
make continued progress toward our goal of energizing the line

before the peak summer electric demand season begins. Your

continued support has helped ITC address a long-standing energy

reliability issue for our region. Thank you for your ongoing support

and interest in this project. If you have any questions about our

work or the line status, please contact a representative from ITC

Midwest or JCG Land and we will be happy to get your questions

answered. �

Sincerely,

Doug Collins
President, ITC Midwest
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Return Service Requested

123 Fifth Street SE
Cedar Rapids, Iowa 52401

ITC Midwest wants to make sure we have your current contact information so

we can reach you or your tenants if construction activities are moving into your

area. Please contact Senior Property Management Specialist Jeanne Archie, at

(319) 297-6764 or jarchie@itctransco.com if you have a tenant on your

property or other update information. We want to make sure we are doing

everything we can to keep you informed of our activities. Thank you! �

Do you have new contact information?
123 Fifth Street SE
Cedar Rapids, Iowa 52401

6750 Chavenelle Road
Dubuque, Iowa 52002

877.482.4829
www.itctransco.com

As ITC Midwest concludes construction in an area, it works with landowners to restore

any damaged property as near as possible to its pre-existing condition.

Representatives from JCG Land have been working with landowners throughout the

Salem-Hazleton construction process and will continue to review and settle any crop

damage and any other remaining damage claims as work concludes along segments

of the line. If you believe that construction has concluded in your area, but have not

yet heard from a representative of ITC or JCG Land, please contact Corey Wilkinson at

(515) 205-9490 to coordinate damage assessment and compensation resolution.

We appreciate your ongoing support throughout the construction process. �

Ending Well: Clean Up and Damage Claims
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